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Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds alocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The Commission allocated $5,021,000 in Fiscal Year 1999-2000 fiscal year for the two projects listed
on the attached table. To date, the implementing agencies have been unable to award the contracts
against the allocations. The implementing agencies are requesting extensions per Resolution
G-01-21. Theregional transportation planning agencies concur. The attachment shows the details of
the projects and the delays that resulted in the extension requests.

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

Attachment



Time Extension/Waiver — Award Deadline
Item 2.8b. — Local Streets and Roads Projects

Project#  Applicant Allocation Amount (in thousands) Number of Months Requested
County
Allocation Date Extended Deadline
PPNO
Project Description Original Deadline CT Recommendation
Reason for Project Delay:
1 Contra Costa County $96 12
City of Richmond
11/2/2000 11/2/02
PPNO: 2161
Development of the Nevin 11/2/2001 support —with NEPA approval and right of
Avenue Walkway/Plaza way certification complete, this project is
Project ready to advertise and award

The City of Richmond has experienced delays in completing NEPA clearance and right of way certification due to coordination
of the various project elements. Asthe Richmond Redevelopment Agency proceeded with delivery of the project, it was
determined it would be of a greater benefit to include the Nevin Walkway component within the entire Richmond Transit Village
review process. Additional review time and design modification work necessary to coordinate with other segments of the project
were not accounted for in the original schedules and affected the bid and construction timeline for this segment. Approval
processes are complete for all the components. NEPA approval and the right of way certification are now complete. The agency
reguests a 12 month extension to complete the bid process, award the contract, and initiate construction.

2 Lassen County $4,845 8
County of Lassen
12/6/00 8/6/02
PPNO: 2049
Susanville Road A-2 and 12/6/01 support — 10 months to ensure right of way
Bieber Lookout Road certification is complete with adequate time to

advertise and award

This project experienced delays in the right of way process. The construction allocation was processed under the assumption that
a“No Additional Right of Way Certification” was the appropriate certification. Unfortunately, after questions from landowners
and further investigation, it was determined that additional right of way needed to be acquired since work would be outside areas
that could reasonably be claimed under prescriptive rights. This determination was concurred upon by County Counsel once he
became aware of the issues. This change in process did not occur until June 2001, approximately six months after construction
was allocated. Because of the importance of this project, Lassen County has proceeded, with its own funding, to acquire the
additional right of way necessary to construct the project as designed. The County estimates the revised right of way certification
date as June 2002. The 8-month extension will alow the County complete the right of way and proceed with advertisement and
award for the construction phase.
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